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Courthouse Project Update 11.01.18 
Meeting Minutes 
MOUNT BAKER CONFERENCE ROOM – DREWEL BUILDING 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Early Schedule Impacts  

• Local 302 Heavy Equipment Operators’ Strike – added 9 days to the schedule. 

• Contaminated Soil Removal – still being calculated; see also Item 3.b. 

• Remnants of the Old Snohomish County Detention Home – still being calculated. 
Over-excavation and removal of the abandoned foundation and associated sand fill 
are in progress.  

• Queueing Platform (Progress and Workarounds) 
o Facilities is waiting on bids from a vendor who reported that they can deliver 

a platform cover faster than the original vendor. 

• The original vendor does not have an ETA for the canopy. 

• Platform construction was originally intended to complete around 
10/1 but has been affected by weather, available Facilities labor, 
and tariffs on canopy materials. 

o Superior Court Administration will manage the jurors’ line under the Plaza 
elevators canopy until the platform cover is in place. 

• Jurors will be sent to the Courthouse from that line in groups of 20. 

• The juror line will be managed to avoid disruptions to Campus 
pedestrian traffic. 

• Juror staging and orientation in the Drewel Building is not feasible. 
b. Upcoming Activities – see also Item 5.a. 

Addition elevator pit underpinning continue removing concrete from the base of the 
building, flooring removal in future restroom/shear wall area, wall demolition in central 
basement, interior restroom core build-out through Level 3 (framing through Level 1), 
demolition and abatement on Levels 4 and 5, build crane pads on North Plaza, begin 
work on new veterans’ memorial park. 

c. Progress to Date 
Contaminated soil removal completed, excavation for Addition elevator underpinnings, 
removing portions of old detention home, north entry canopy removed, ceilings removed 
through Level 3 of the shear wall / restroom core area, plumbing removed and capped 
off in Level 2 of the shear wall / restroom core area.  

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  2/3/20 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/25/21 
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The contractor’s initial date had assumed funding approval on 7/16. The current 
date accounts for approval on 7/30 plus strike impacts. 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 8/31/18:  $8,893,257 

 
3. Changes 

a. Old Detention Home Foundation – Interwest, the project’s earthwork subcontractor, is 
uncovering the buried elements which were abandoned in place when the building was 
demolished in December 1966. Cost and schedule impacts are still being calculated. 

b. Contaminated Soil Removal – Soil contamination from window caulking was deeper than 
initial tests indicated. Cost impact of removal is still being determined but will be less 
than the $100,000 originally forecast. 

c. Unused Preconstruction Funds – $145,563.37 has been moved to owner project 
contingency. 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

11/15/18 Acoustic Wall Paneling for Level 2 Courtrooms 

• Meeting time of 7:30 a.m. on 11/15 for Design 
Committee and the architect team. 

• The Project Team has asked that samples be provided in 
advance, 11/12 at the latest, to allow time for review.  

  

  
5. Stakeholder Concerns  

a. Exterior Work – Potential impacts and workarounds.   

• Underpinning for the Courthouse Addition elevator pit will involve using a hydraulic 
jack or a pushing motion. This will be less noisy than the “bushing” (concrete 
removal) which is continuing through the end of this week (11/2 or 11/3). 

• Hoffman remains sensitive to the Courts’ operational needs and will stop work when 
excessive noise is reported within the building. 

b. Heating on North Side of Courthouse – Reconnected and functioning as of 10/29. 
c. Eagle Monument – Engineers report that the monument is stable and will remain. 

 
6. Announcements / Action Items 

a. Pacific Door Maintenance – Facilities will schedule this work for weekends or off-hours. 
b. Magnetometer Update – The Courthouse’s second magnetometer has returned from 

South District and will remain in storage for now. 
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MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

 Judge Linda Krese  Judge Anthony Howard  Ken Klein 

 Judge Bruce Weiss  Judge Tam Bui X Josh Dugan 

X Judge George Appel X Lauren Bjurstrom   

 Judge Millie Judge  Lonnie Enyeart  COUNCIL REPRESENTATIVE 

 Commissioner Susan Gaer    Geoffrey Thomas 

X Shane Nybo  SHERIFF’S OFFICE  Brandi Vena 

X Bob Terwilliger  Ty Trenary   

X Andrew Somers X Jeff Brand  OFFICE for PUBLIC DEFENSE 

  X Scott McLaughlin  Sara Bhagat 

 CLERK’S OFFICE    Kristin Crane 

 Sonya Kraski  PROSECUTING ATTORNEY   

X Mark Allen  Bob Lenz  OAC SERVICES 

 Shelia Postle    Dave Jobs 

   LAW LIBRARY X Kevin Fromm 

 FACILITIES & FLEET  Lettice Parker X Glen Lyons 

X Mark Thunberg     

X Jeff Hencz  BAR ASSOCIATION   

X Steve Slawson  Joyce Wood   

X Lolly Huggins     

Attendance: “X” denotes present for entire meeting, asterisk (*) denotes partial attendance. 
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Hoffman’s most recent 6-week lookahead (10/25/18) 

 

 

 

 


